
Advice on Budget and Area  AGENDA 9b, Enc iv) 
Highfield Park Skate Park 

Advice was sought from Skateboard England 

 

 

In regards the budget for a concrete skate park this ranges from £200 - £400 per square 

metre, depending on whether the space is jam packed with equipment or more open.   

The hard surfacing of Highfield Park Skate Park is approximately 30m x 30m = 900m sq. 

Advice suggests that any new skatepark should stick to the footprint of the existing 

skatepark, otherwise the budget will be spent on drilling and excavation, rather than design 

and build of the park. 

With the parameters above in mind the Town Council is looking to agree a budget of 

between £180,000 and £360,000. 

A full bowl is unlikely to be suitable in this space or would rather be a poor use of budget, but 

a ‘bowled corner’ could be achieved. 

The Clerk discussed CCTV with the representative of Skateboard England, and they 

questioned the Council’s rationale if this only related to the redevelopment of the skatepark.  

The reason being that concrete skate parks are indestructible, and any included rails cannot 

be pulled out.  Therefore, unless someone shows up with some heavy-duty equipment, the 

park is vandal-proof.  The only other form of vandalism is graffiti, which is part of the youth 

culture and an element of graffiti art could be incorporated.  CCTV could be considered 

necessary for other forms of anti-social behaviour in the park, if the Town Council felt this 

was an issue and they wished to act against those persons.  

 

Timescales        AGENDA 9c, Enc v) 
Highfield Park Skate Park 
 

In view that Christmas is approaching the Clerk is suggesting a longer period of 
procurement than would usually be given.  This is also a large project that we would 
hope to attract the leading design and build contractors to apply for, for which there 
are less than 5. 
 

Tender Agreed 11th November 2020 

Tender emailed/published 13th November 2020 

Tender Deadline 24th January 2021 
(in preparedness for February PCW’s Meeting) 

Agreement to offer by PTC 15th February 2021 

Contract Awarded 17th February 2021 

Opening Date 27th June 2021 18 weeks 

 
The Clerk is checking that timescales are achievable. 


